LHR 12 STEP PROCESS

01

Schedule an Initial Appointment

Schedule an initial appointment with LHR by calling 215-968-5300 or schedule an appointment on our website langskitchens.com.

02

Discuss Available Options

Discuss options available for your project
– Supply LHR with photos
– Set up second showroom appointment

03

Computerized Floor Plan & Pricing Analysis

Full Design with a computerized Floor Plan, Perspective & Top View. A 3-Column Pricing Analysis including installation is presented. LHR guarantees to be within 8% of the pricing analysis you select!

04

In-Home Analysis

Jobsite visit by LHR's Designers to perform a complete in-home analysis. Design Agreement signed and payment made.

05

Final Floor Plan and Quote Created

LHR's Design Team finalizes all dimensions, floor plans, and mechanical specifications. Plans are made and final quote written.

06

Final Plans Confirmed

Final Plans are confirmed by you, the client, in the showroom and material deposit paid.

07

Organize All Contractors & Final Planning

LHR's Design Team completes all material orders, work orders, and schedules. LHR then organizes all contractors for your project.

08

Pre-Construction Notice

Two weeks prior to your job start you receive a Pre-Construction call or email with a start date.

09

Pre-Construction Meeting

Two to five days prior to job start a Pre-Construction meeting with you, the Lead Contractor, and one of LHR's designers is scheduled.

10

Construction Begins

You are now under construction. LHR's Project Manager will be stopping at your job as necessary but will have daily communications with the Lead Contractor.

11

Final Punch List

Final Punch List performed and completed.

12

Your Design Project is Completed

Job Completion Letter sent to you to Thank You for your business. Without changes from the original design and materials selections, this process helps to make the renovation complete in a timely manner.